ID WBS Task Name Contact | Resource
Initials

301 3.5.5.14 Documentation Completion GG AB2
267 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2
302 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2
355 4.3.45 Adapt to use ReSS in DOGPCI GG GG
66 2.10.7 Write evaluation of extensions to development GG GG
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
254 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM
255 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
257 3.5.25 Add the deployment of scripts to installation instructions GG PM
318 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM
43 2.7.2 Resolve how to add production paths in future: Document GG PM
260 3.5.3.2 Improve algorithm for selection of OSG resources GG PM
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
344 4.3.2.6 Job State diagram with most common error state causes MD PM
349 4333 Augment Job States to be more meaningful to large customer GG PM
37 2.6.11 DOrepro tools adaptation: Production test GG PM,MD
247 35214 Deploy/observe tools for SamGrid job queue GG PM,SS
249 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS
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Duration Start Finish Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
sIM[TIw[T|F[s|s[M|[TIw[T[F[s|s[MIT[wW|T[F[s|[s|IM[TIW[T|F[s|[s[M[T[w][T]
12 days Mon 1/7/08 Fri 1/25/08 AB2 H ntation Completio
5 days Mon 1/28/08 Fri 2/1/08 : AB2 E
10 days Fri 1/18/08 Fri 2/1/08 i AL AB?
16 days Mon 1/7/08 Thu 1/31/08 GG :
11 days Mon 1/14/08 Thu 1/31/08 5 GG
20 days  Mon 12/10/07 Fri 1/18/08& DOrepro tools adaptation: Adjust DOrunjob to use request
3 days Mon 1/14/08 Fri 1/18/08 PM _——Q&ean—up—nef]-rotated log files (eg. Tomcat)
7days  Thu1/17/08  Mon 1/28/08 oM Generalizatio
3 days Tue 1/22/08 Thu 1/24/08 -1 Automation of all gridmap file
1 day Fri 1/25/08 Fri 1/25/08 =PME—M¢¢»&depI yment of scri
5 days Mon 1/28/08 Fri 2/1/08 PM
6 days Tue 1/29/08 Tue 2/5/08 PM
6 days Mon 2/4/08 Mon 2/11/08
6 days Wed 2/6/08 Wed 2/13/08
4 days Tue 2/12/08 Fri 2/15/08
4 days Tue 2/12/08 Fri 2/15/08
5 days Tue 1/8/08 Mon 1/14/08 %PM,MD ——D&eprc tools adaptation: Production test
3 days Mon 1/14/08 Wed 1/16/08 PM,SS :7 Deploy/observe tools for SamGrid job queue
2 days Thu 1/17/08 Fri 1/18/08 ﬁ?& Deploy/observe tools for auto-clean up for OSG job queue
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Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Fl|s

sIMITIw|T[F][S

sIMITIwW|TI]E]S

on

sIMITIwWw|T[E]S

[ Transfer output sandbox selection logic to Runjob: Final testing
[ Créate NGOP config baseline, support process, training

Adapt to use ReSS in DOGPCI
Write evaluation of extensions to development
system

ion of Job Types according to I/O Characteristics
managément (including condor_schedd)

ripts to installation instructions
:—Fbejl-mnwrtal Jobs: SamGrid development/integration
: Resolve how to add production paths in future: Document

PM

PM ¢

~Improve algorithm for selection of OSG resources
) Start Prod at Stage 2: SamGrid notification= aII bug fix

sIMITIW|TI]E]S

PM E': Job State diagram with most common error state causes
PM v= Augment Job States to be more meaningful to large customer

sIMITIwW|TI[F][S

sIMITIwWw|T[E]S
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